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SUMMARY 

 
This working paper presents information for the Group’s consideration to incorporate the work and 
action items of the Pacific Project into the Cross Polar Trans-East Air Traffic Management Providers’ 
meeting. 
 
 
1. Introduction 
 
1.1 During the Third Meeting of the Trans-Regional Airspace and Supporting ATM Systems 
Steering (TRASAS/3) in 2010, the International Air Transport Association (IATA) presented a working 
paper regarding the establishment of the Pacific Project. TRASAS/3 assessed the concept of the 
IATA Pacific Project and collectively endorsed its objectives.  The following Conclusion 03/03 
was set forth by TRASAS/3. 

 
TRASAS Conclusion 03/03 – Proposal to include “Pacific Project” to the CPWG work 
programme 
That, the Cross Polar Trans-East Air Traffic Management Providers’ Working Group (CPWG) 
be invited to include the “Pacific Project” into its work programme 

 
1.2 During the discussion regarding the Conclusion, the CPWG was invited to discuss the inclusion 
of this project with all participants (including the representative from Japan, who was not present at 
TRASAS/3) and to ensure coordination with the Informal Pacific Air Traffic Control Coordinating 
Group (IPACG) and the appropriate North Atlantic (NAT) and European (EUR) working groups. The 
CPWG was also invited to report on the progress of the project at the upcoming TRASAS meetings.  The 
United States, Russia and Canada agreed to consider the conclusion during the CPWG Air Navigation 
Service Providers (ANSPs) Meeting and Plenary Meeting. 

1.3 CPWG/10 meeting took place in November, 2010, following the TRASAS/3 meeting and 
discussed Conclusion 03/03 which resulted with the ANSPs agreeing to add the Pacific Project to its 
work program.    

1.4 Since CPWG/10, the Pacific Project Team (PPT) has met as a stand-alone meeting in 
conjunction with CPWG.  The PPT has held ten meetings in total, with the most recent (PPT/10) 
occurring during CPWG/20 26-29 October 2015 in Anchorage, Alaska. 

1.5 Following the PPT/7 meeting 3-6 June 2014 in Samara, Russia the PPT/co-chairs, IATA and the 
FAA, met to discuss the future work and role of the FAA as PPT co-chair during the Fourth Meeting of 
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the Trans-Regional Airspace and Supporting ATM Systems (TRASAS/4) 29-31 October 2014 in 
Bangkok, Thailand.  It was agreed that the FAA would continue in its role as co-chair and that IATA and 
the FAA would review progress of the PPT after PPT/10 to evaluate continuation of the PPT as a stand-
alone meeting. 

1.6 This paper proposes inclusion of the PPT Terms of Reference (ToRs), action items, and work 
program into the CPWG work program and cessation of the PPT as a stand-alone meeting. 

 
2. Discussion 
 
2.1 The goal of the Pacific Project is to improve operational efficiency utilizing existing on-board 
technology with navigation on user preferred routes (UPR) for flights between North America and Asia. 
Through development of air traffic procedures and technologies to support homogenous, seamless 
airspace it is envisaged that UPRs and use of Dynamic Airborne Reroute Procedures (DARPs) for all 
flights between North America and Asia.  

2.2 Members recognized that although the eventual goal of the PPT is to make use of UPRs 
throughout the region, there are constraints with different ANSPs requirements and capabilities.  For this 
reason, it was acknowledged that the project needed to move forward in phases.   

2.3 During PPT/9 in Tokyo Japan 11-15 May 2015, the FAA presented information that identified 
current and future capabilities to create seamless airspace and support increased use of UPRs throughout 
the region.  The presentation provided an opportunity to assess current gaps and help airlines and ANSPs 
identify opportunities for further UPR expansion. 

2.4 Following further discussion and evaluation of information noted in 2.3 of this paper, it was 
determined that many ANSPs have implemented UPRs or plan to do so within the next three to five 
years.  As a number of the efficiency gains sought within the CPWG meeting are also linked to expansion 
of UPRs, there have been a number of topics that were similar in nature.  Given the ongoing efforts of 
ANSPs to adopt technologies to support UPRs and expand or develop new UPR opportunities, both 
IATA and the FAA agreed to consult with their respective PPT peers to determine if there was still value 
to having a stand-alone PPT meeting or whether the PPT work program/actions could be incorporated 
into the CPWG.  Following these discussions, it is felt the most effective way to progress the goals and 
action items of the PPT is to incorporate them into the CPWG program. 

2.5 Both IATA and the FAA want to ensure the effectiveness and progression of the PPT and of the 
CPWG work programs and propose that the PPT be included on the CPWG agenda and that actions 
resulting from the PPT (Attachment C) be incorporated into the CPWG Action Item List. 

3. Action by the Meeting 
 

3.1 The meeting is invited to: 
 

a. Review the information contained in this Working Paper; 
b. Endorse the proposal to incorporate the PPT into the CPWG agenda and the PPT action 

items into the CPWG Action Item list; 
c. Review and revise the Pacific Project Terms of Reference (Attachment A), as appropriate; 

and 
d. Review the proposed CPWG Action Item List that incorporates the PPT Action Items 

(Attachment B). 
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Attachment A 

 
Pacific Project Team 

Proposed Terms of Reference 
 

1. Objectives:   

a. The aim of this project is to improve operational efficiency by enabling aircraft to utilize current on board 
technology efficiently with User Preferred Routes (UPRs) the primary navigation means.  

b.  In order to accomplish this goal, the Pacific Project Team will work toward the creation of a seamless and 
homogeneous airspace for air traffic between North America and Asia with the expansion of UPR and 
Dynamic Airborne Reroute Procedures (DARPs) as a possible means of navigation for all flights.  

2. Method of Work:  The work of the Pacific Project Team will be progressed under the Cross Polar Trans-East Air 
Traffic Management (ATM) Providers’ Working Group (CPWG) and reported through the CPWG to the 
International Civil Aviation Organization (ICAO) Trans-Regional Airspace and Supporting ATM Systems 
Steering Group (TRASAS).  Work will be accomplished by Team meetings conducted during the CPWG, as 
well as by electronic exchanges, and telephone conference calls as required. 

3. Pacific Project Team Members:  The Team will be comprised of representatives of the Air Navigation Service 
Providers (ANSPs) from Canada, Japan, the Russian Federation and the United States; the International Air 
Transport Association (IATA); and the international airlines that fly in the region. Other ANSPs, to include 
China, Democratic Peoples’ Republic of Korea, Philippines and the Republic of Korea, will be invited to 
participate as required to facilitate connector routes.  IATA and the United States will lead the initial effort of 
the project. 

4. Scope of Work:  The airspace to be considered in the initial work of the Team will include the traffic flows 
between: 

 Asia and North America via the Russian Far East and the polar tracks via the Arctic Ocean and Siberia; and 

 Asia and North America via the Central and North Pacific. 

5. Work Program. The work program will evolve as the project matures.  The following initial tasks have been 
identified: 

a. Analysis of current flows and capabilities; 

b. Modelling of preferred flows and separations standards; 

c. Review of existing CNS/ATM plans and capabilities; 

d. Gap analysis of capabilities and objectives; 

e. Coordination with military authorities; and 

f. Consideration of flow management. 

C-3 
 



 

Attachment B 
CPWG/20 Action List and PPT Actions 

 
Action Number Capacity 

Enhancement Goal 
Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP01-08C Administration ATFM collaboration 
between FAA/ATO and 
State ATM 

State ATM and FAA reported 
on the status of the ATFM 
Annex and LOA. Will be 
discussed bilaterally.  

FAA/State ATM Work is in progress to update the 
agreement and coordinate with FAA 
AGC for signing in Spring 2015. An 
update at CPWG/20.  

 
May 2016 
 

Open 

CP04-31 Improve Efficiencies Implement use of radar 
procedures between 
Magadan ACC and 
Anchorage ARTCC 

State ATM reported that the 
target date for 
implementation of radar 
procedures is 2018.   
 
Power supply issues 
addressed and work 
ongoing.  Dependent on 
weather but estimated 
implementation is on target 
for 2018 

State ATM Update to be provided to CPWG/21 
 

 
May 2016 

 

Open 

CP06-02 Improve Efficiencies Implement Ocean 21 in 
the Arctic FIR 

Anchorage ATOP “Sector 64” 
planned for implementation 
2nd quarter of 2015 with 
additional testing.   

FAA Implementation now planned for 
Spring 2016.  
The FAA will provide an update to 
CPWG/21  

May 2016 
 

Open 

CP07-02 Improve Efficiencies Add additional entry/exit 
fixes on the FIR 
boundaries 

State ATM opened two 
additional entry/exit points on 
LETUN and BEKAR. 
Additional entry exit LISKI and 
FRENK. 
 

State ATM/FAA  
Update to be provided to CPWG/21 

 

May 2016 
 

Open 

CP10-08 Contingency 
Response 

Improved contingency 
collaboration between 
State ATM and JCAB 

JCAB and State ATM agreed 
on LOA for ATFM. Will 
continue to work on a bilateral 
basis. Proposed LOA sent to 
FATA. Currently under review.  

JCAB /State 
ATM/FATA 

Update to be provided to CPWG/21 
 
Proposed LOA under review by 
FATA and will update at the next 
meeting. 

May 2016 
 

Open. 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP10-13 Improve 
Communications 

Expand CPDLC/ADS-C 
capability for Magadan 
FIR and install CPDLC/ 
ADS-C at Murmansk. 

ADS-C/CPDLC services 
were  expanded fo r  a l l  
Magadan sectors  in  
2014 
 
A CPDLC/ADS-C 
Workstation will also be added 
at Murmansk ACC in 2018. 

State ATM  
Magadan has ADS-C/CPDLC in all 
sectors.  AIP amendment in process 
but is operational.  Currently used as 
backup comm/surveillance method.   
 
Murmansk in scheduled for 2018. 
 
State ATM to provide an update on 
Murmansk work station at CPWG/21 
 

May 2016 
 

Open 

CP12-04 Improve Efficiencies Monitor changes to 
Track Advisory Users 
Guide 

ZAN reported that there had 
been no changes to the 
TAUG since the last meeting. 
Once State ATM provides the 
2 new fixes, changes will be 
made to the TAUG.  

FAA FAA noted publication of 2 new fixes 
are pending and TAUG will be 
updated accordingly. 
FAA will provide updates on the 
TAUG at CPWG/21. 

May 2016 
 

Open 

CP12-06 Improve Efficiencies Coordination between 
State ATM and ATMB 

During CPWG/12, it was 
agreed to pursue proposal for 
a new entry/exit point east of 
SIMLI. 
United Airlines suggested that 
W223 westbound, which is 
now a domestic route, be 
made an international route. 

State ATM/ATMB 
 
 
 
IATA 

This is a bilateral issue to be discussed 
outside of CPWG. State ATM has not 
been able to meet with ATMB.  
  
 
 
No progress but hopeful to resume 
talks with ATMB soon. Update at next 
meeting. 
 
State ATM noted that China agreed to 
host the CMRI meeting. There were a 
number of issues in addition to those in 
the action but no specific date has 
been set other than sometime in 2016. 
 
 

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP14-02 Improve 
communications 

Establish flight data 
exchange between 
facilities 

State ATM will work with 
Sapporo to implement AIDC 
in 2018. 
 
Magadan / Anchorage AIDC 
will be implemented after 
Sapporo in 2018  
Vancouver/Oakland: 
Successful test conducted 
early May with expected 
operational readiness on 28 
May 2015. 

State ATM/ 
FAA/NAV CANADA 

Updates to be provided to CPWG/21 
 
AIDC between Khabarovsk and 
Sapporo in 2018. Anchorage and 
Magadan will sometime after 2018. 
 
Implementation of NAM ICD between 
Oakland and Vancouver completed.  

May 2016 
 

Open 

CP14-11 Improve Efficiencies Eliminate restrictions 
where possible 

Eliminate requirement to 
flight plan over named or 
lat/long fixes at 141W 
   

FAA No new information. Update to be 
provided to CPWG/21 

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP14-12 Improve Efficiencies Consider expanding 
trial for ADS-C CDP to 
ZAN airspace 

FAA provided update on the 
status of the ADS-C CDP trial.   
IATA requested that FAA expand 
the ADS-C CDP trial in ZOA 
airspace to ZAN airspace.  Trial 
ended in February 2013. ADS-C 
CDP currently being automated 
with implementation in 2016. 

Software scheduled for release in 
January-February 2016.ICAO 
process to integrate as a standard 
on track for publication in 2016.  
Expected that procedure will be 
available /implemented in all three 
FAA Oceanic FIRs in mid-2016.  

NAVCANADA will not be 
implementing ADS-C CDP 

JCAB is studying ADS-C CDP 

State ATM noted that it was not in 
their implementation plans 
On track for FAA. 
IATA requested information from 
JCAB on status of plans to 
consider ADS-C CDP. JCAB 
noted that they are beginning 
study now but no timeline to 
implement. 
 

United noted that Canada 
mentioned they may be willing to 
consider during discussions at 
another meeting. United asked 
Canada to consider further. 

FAA FAA provided an update via IP/08 
and IP/09 on implementation of both 
ADS-C CDP and ADS-B ITP. 
Automation for ATOP to be 
delivered in early CY2016 with 
expected implementation mid 
CY2016.  
 
Update at CPWG/21 

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP15-06 Develop CPWG 
Volcanic Ash 
Contingency Plan 

Consider utilizing the 
ATM VACP Template in 
the development of 
Volcanic Ash 
Contingency Plan for 
NOPAC and RTE. 

State ATM proposes 
Volcanic Ash Contingency 
Plan for Trans-East, NOPAC, 
& PACOTS as template. 
 
 JCAB and State ATM expect 
progress on agreement 
between Fukuoka and PK 
FIR in early 2016. 

State ATM 
JCAB 
FAA/ZAN 
NAV CANADA 

JCAB, State ATM & FAA are 
reviewing and providing comments to 
the proposed template. 
 
. 
  
VOLKAM16 next exercise will have 2 
ash plume clouds to test flight plan 
and CHG messages for timely 
reroutes. Exercise scheduled for April 
21-22, 2016. An update to be 
provided at CPWG/21 
 
. 
 

May 2016 
 

Open 

CP15-08 Develop CPWG 
Volcanic Ash 
Contingency Plan 

Provide an update from 
ATMG with respect to 
NAT Volcanic Ash 
Contingency Plan. 

Isavia reported that the 
IVATF agreed to transfer 
responsibility for volcanic ash 
avoidance or decision to fly 
or not fly from ATM to Aircraft 
Operators.  An amendment 
to PANS ATM was approved 
and is expected to take effect 
in November 2014 

Isavia Isavia provided information on 
exercise done and they had issued a 
NOTAM and the MET office issues 
SIGMETs based on volcanic ash 
concentrations. 
Some concerns regarding 
SIGMETS. Isavia to provide update 
on any additional exercises at 
CPWG/19.  
 
An update on ICAO EURNAT 
Volcanic Ash Task Force will be 
provided at CPWG/21.  

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP15-09 Improve Safety Streamline the process 
for establishing danger 
areas through NOTAM 
process 

Discussions underway to limit 
negative impact and pre-
coordinate danger areas with 
ANSPs. 
Need to develop process.  
Some issues with recent 
Norwegian Space Agency 
launch in November 2014.  
 
Affected ANSPs will 
coordinate comments and 
feedback to space agency 
and develop harmonized 
process for the next 
campaign scheduled for 
November 2015.  
Look at process developed 
by ZOA to ensure 
harmonization. FAA to 
coordinate with Commercial 
Space Office to provide 
additional 
information/assistance. 
 
ICAO to provide any resulting 
guidance from the HLSC in 
February 2015 and Space 
Forum in March. 

NAV 
CANADA 
FAA 
State ATM 
Norway 
Isavia 
ICAO EURNAT 

 
FAA presented IP on collaborative 
process used to work with launch 
proponent to mitigate the impact of 
their operations on other airspace 
users. Illustrated process used by 
Oakland Center to analyze request and 
mitigate as much impact to aircraft 
operators as possible. IATA noted the 
increase and impact in other regions, 
such as Indian Ocean.  Isavia noted 
that the paper really shows the need 
for collaboration/cooperation.  The FAA 
noted that it would be useful to have 
clear guidance and support from ICAO. 
 
Avinor provided an update on new 
launch scheduled for November/early 
December 2015. An update to be 
provided at CPWG/21.   
This item will be closed at next meeting 
and a new item will be opened for 
monitoring future launches.  

May 2016 
 

Open 

CP16-01P 
(was PP06-03) 

Zero track load times  State ATM would like ZAN to 
continue to work toward 
zeroing track load times for 
all routes 

FAA  
 

 

ZAN to continue assessing 
opportunities. 

Spring 
2016 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP17-10   State ATM requests FAA to 
look at lack of departure 
messages being provided to 
Russian and JCAB 

FAA FAA worked with State ATM to 
determine if issue was automation or 
AFTN address. FAA Memo sent to 
Centers directing departure messages 
to go to State ATM and JCAB.  
 
State ATM provided update on status 
of received departure messages and 
noted improvements but some facilities 
fail to comply with the requirements. 
State ATM will provide further update 
at CPWG/20.  
 
JCAB is compiling their results and will 
provide at CPWG/20.  
 
Improvements noted but issues still 
present. Additional information from 
JCAB and State ATM requested for 
CPWG/21.  

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP18-02  Harmonized process for 
coordination of route 
changes to In-Flight 
Aircraft and issues with 
use of CHG messages 

ANSPs to provide 
information on process or 
procedure used for 
accepting CHG Message 
and RTE CHG.  

All ANSPs 
IATA 

Develop a chart that illustrates how each 
ANSP processes change messages in 
various flight states and how route 
changes are processed to subsequent 
facilities. This consolidated information 
will be used for discussion and 
determination of harmonized process at 
next CPWG/19 meeting.   
 
Based on input received by ANSPs, it 
was agreed that additional information 
was needed for full picture.  
 
A revised Chart will be developed to 
include: 
- How are the airlines coordinating 

into other airspace 
-  Current process used by 

Operators; 
- What resources are available for 

coordination (ATCSCC, MATMC) 
- What process ANSPs would like to 

see used.  
Develop and improve the matrix used for 
VOLKAM16 and ANSPs to investigate 
ability to accept AFL messages. 
AOC’s to investigate use of AFL or FPL 
messages using modified call signs and 
follow up with ISAVIA and AVINOR on 
lessons learned from 2010 Icelandic 
volcanic eruptions.  
 

. May 2016 
 
 
 
 
 
 
 
 
 
\ 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP18-03P (was 
PP08-02) 

Collect traffic count data 
for Arctic, 
Anchorage/RTE, and 
NOPAC 

 IATA has requested more 
detailed traffic count 
information for the NOPAC, 
Anchorage/RTE, Arctic fixes.  
Specifically, a breakdown of 
traffic by hour and days of 
the week is requested. 

 

IATA/ANSPs Both JCAB and ZAN have data 
available, however, both have requested 
more details about what is specifically 
requested and how/what that data will 
be used for. IATA to provide more 
details prior to PPT/09. 
 
IATA to coordinate with Anchorage 
during CPWG. 

Spring 2016  Open 

CP18-04P (was 
PP08-03) 

UPR Expansion  IATA request that the FAA 
consider allowing UPRs 
westbound to Russian FIR 
boundary fixes  o    
Magadan and Petropavlovsk 
boundaries. The relevant 
fixes are ERNIK, RUSOR, 
BESAT, BAMOK, KOKES, 
LUMES, and KUNAD. If 
possible the UPRs would not 
require using any ATS routes 
within ZAN airspace. 

IATA/FAA IATA to refine the request and provide 
ZAN with additional details for their 
consideration. 
 
Keep action open to periodically review 
and realize efficiencies.  
 
Anchorage provided an update on 
expansion of UPRs into the NOPAC and 
other regions.  Anchorage will re-
evaluate restrictions and UPR status on 
a regular basis through a collaborative 
work group with operational personnel at 
the facility approximately every six 
months. 

Spring 2016 Open 

CP18-05P (was 
PP08-04) 

UPR Expansion  IATA request that Russia 
consider an extension of the 
UPR expansion proposal in 
PP08-03 by allowing UPRs 
westbound from the 
Anchorage FIR boundary 
(LAT/LONs) to named 
waypoints along ATS routes 
within Russia Oceanic 
airspace.  

Consider implementation of 
flexible tracks between 
approved entry and exit 
points within the RTE region 
on a daily basis. 

IATA/State ATM State ATM to consider 
 
State ATM provided information on 
roadmap to UPRs in their FIRs, with 
expected trials in 2018 based upon 
items in roadmap. 
 
Actions PP02-04, PP07-01closed and 
combined with PP08-04. 
 
 

Spring 2016  Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP18-06P (was 
PP08-05) 

 

Improve Efficiencies  Provide information on the 
Oakland FIR trial to merge 
PACOTS tracks C/E 

FAA Issues continue with acceptance of non-
standard altitudes with JCAB and ZAN.  
Possibility to resume once that issue is 
resolved but no short-term resolution on 
the horizon.  Potential for UPR trial but 
requires consensus from operators and 
IATA. 
 
 
UPR trial in conjunction with Track F has 
been successful and without issue. 
 

Spring 2016  Open 

CP18-07P (was 
PP08-06) 

Improve Efficiencies  Provide information on the 
Oakland FIR UPR trial with 
PACOTS Track F 

FAA  Spring 2016  Open 

CP19-02 Improve Efficiencies   IATA Following simplification of Form R 
process, IATA followed up with 
additional requests: 
 
1. Consider electronic filing of 
R Forms via SITA or email. .  
State ATM request IATA Moscow 
Office submit letter to FATA for trial 
via SITA. UAL and Emirates to 
participate.  
2. United also requested 40 day 

timeframe for approval be 
reduce d to 20- days 

 
3 airlines needed to participate in trial 
IATA Moscow representative to 
follow up with FATA. Update to be 
provided at CPWG/21. 

. 

May 2016 
 

OPEN 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP19-04 Develop CPWG Volcanic 
Ash Contingency Plan 

 J FAA 
JCAB 
State ATM 

JCAB presented information on 
contingency routes. JCAB asked 
IATA to survey operators about 
proposed route. Some questions 
about whether route would be 
permanent or contingency- State 
ATM suggested that it be 
published as a route available 
for use with ATC coordination. 
Airlines asked about need to 
change altitudes- more work to 
be done update at CPWG/20 
 
Based on discussions during 
meeting, JCAB and State ATM 
will work to develop new routings 
(Utilizing routes west of 
volcanoes and possible 
relaxation of flight level 
restriction in R220 ) for exercise. 
 
Temporary LOA was successful 
between ZAN, PK, and Fukuoka. 
It was determined that a 
permanent LOA should be 
developed.  
JCAB has requested that new 
fixes/ routes are flight checked.  
 

May 2016 
 

OPEN 

CP19-05P  (was 
PP09-01) 

UPR Expansion  Remove restrictions along 
141W 

FAA Artic Region- Operators have 
requested removal of flight 
planning restrictions on 141W in 
the Arctic.  With implementation 
of ATOP in the Anchorage Arctic 
FIR, it may be possible to 
accommodate. Anchorage will 
look at gradual removal of 
restrictions beginning at 74N. 

Spring 
2016 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP19-06P 
(wasPP09-02) 

Improve Efficiencies  Request bidirectional routes 
over KUNAD, LUMES, and 
KOKES 

FAA/State ATM Traffic may only transit these fixes 
westbound from Anchorage Center. 
Operators are requesting State ATM 
and Anchorage to consider allowing 
aircraft to transit eastbound from P-K 
into Anchorage airspace. 
 
FAA to discuss with State ATM and 
evaluate request. 
 

State ATM says that these 
routes are bidirectional.  Further 
discussion 

Spring 
2016 

Open 

CP19-07P)  

(was PP09-03) 

UPR Expansion  Consider operator desired 
areas for UPR 
expansion/implementation 

IATA FAA presented information on 
current ANSP capabilities and 
availability of UPRs in the Arctic, 
Anchorage-RTE, and NOPAC 
airspace. IATA to coordinate 
with operators and provide 
specifics for each geographical 
region with desired end-state 
and short, mid, and long-term 
goals. 

Spring 
2016 

Open 

 

CP20-01    All ANSPs ANSPs to provide updates on 
recent Rocket Launches as 
available 

May 2016 
 

Ongoing 

CP20-02    FAA FAA and other ANSPs discussed 
handling medium and heavy 
unmanned balloon operations in 
remote or unsurveilled airspace. 
FAA to follow up informally with 
ICAO regarding type of 
separation to be provided in 
surveilled airspace.  

May 2016 
 

Open 

CP20-03    State ATM 
FAA  

New additional entry/exit fixes 
and ATS Routes at Russian 
Trans-East  

May 2016 
 

Open 
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Action Number Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP20-04P (was 
PP10-01) 

UPR Expansion  Consider changing 
current restriction of 
FL400 by 170W for 
westbound UPRs to 
NIPPI and OMOTO 
to FL380 by 170W 

FAA Anchorage to evaluate and 
consider. 

Spring 
2016 

Open 
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12/05/2015 
PP-09 WP/03 

 
Attachment C 

PPT/10 Meeting 
 

Pacific Project Team/10 Action Item List 
 

Action 
Number 

Goal Information/Status Responsible 
Organization 

Action Pending Action 
Due 

Status 

PP02-04 Consider 
implementati
on of flexible 
tracks 
between 
approved 
entry and 
exit points 
within the 
RTE region 
on a daily 
basis 

State ATM provided 
information on the regulatory 
and legislative requirements 
for operating off-routes and 
publishing routes.  Some 
flexibility could be provided 
over the high seas under 
certain situations. 

UAL presented information 
on a paper trial conducted.  
Results indicated the 
potential for some time and 
fuel savings, however they 
were inconclusive. 

IATA  
State ATM provided 
information on roadmap to 
UPRs in their FIRs, with 
expected trials in 2018 
based upon items in 
roadmap. 

 Closed- 
Combined 
with PP08-
04 

 

PP06-03 Zero track 
load times 

State ATM would like ZAN to 
continue to work toward 
zeroing track load times for 
all routes. 

FAA ZAN to continue assessing 
opportunities. 
 
 

Spring 
2016 

Open 

 

PP07-01 UPR 
Expansion in 
the RTE 

 State 
ATM/IATA 

State ATM to provide 
IATA with definition of 
sample user routes and 
IATA will provide 
sample plans and benefits 
to quantify case/need for 
UPRs. (ie. savings data 
for each UPR compared 
to traditional routes).  
 
State ATM provided 
information on roadmap 
to UPRs in their FIRs, 
with expected trials in 
2018 based upon items in 
roadmap. 

 Closed- 
Combined 
with PP08-
04 
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Action 
Number 

Goal Information/Status Responsible 
Organization 

Action Pending Action 
Due 

Status 

PP08-01 Develop PPT 
work plan 

Determine current and future 
planned capabilities of 
ANSPs to assist with gap 
analysis and development of 
a clear roadmap for the work 
of the Pacific Project Team.   

All ANSPs FAA to send a Seamless 
Airspace Template to all 
ANSPs to complete. 
 
FAA developed and sent a 
Seamless Airspace Chart 
out to all ANSPs to reflect 
current and planned 
capabilities.   Based on the 
information from the chart, 
FAA provided a 
presentation on items 
needed for ANSPs to 
support UPRs and what 
current and future 
capabilities are planned with 
timelines. 
 
FAA will update and send 
Seamless Airspace Chart 
out to ANSPs for revisions 
and updates. 
 
IATA to consider information 
provided in FAA 
presentation in determining 
where operators desire UPR 
expansion (Action PP09-03 
opened) 

  Closed 
See PP09-
03 

PP08-02 Collect traffic 
count data 
for Arctic, 
Anchorage/R
TE, and 
NOPAC 

IATA has requested more 
detailed traffic count 
information for the NOPAC, 
Anchorage/RTE, Arctic fixes.  
Specifically, a breakdown of 
traffic by hour and days of 
the week is requested. 

 

IATA/ANSPs Both JCAB and ZAN have 
data available, however, 
both have requested more 
details about what is 
specifically requested and 
how/what that data will be 
used for. IATA to provide 
more details prior to 
PPT/09. 
 
IATA to coordinate with 
Anchorage during CPWG. 

Spring 
2016 

 Open 
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Action 
Number 

Goal Information/Status Responsible 
Organization 

Action Pending Action 
Due 

Status 

PP08-03 UPR 
Expansion 

IATA request that the FAA 
consider allowing UPRs 
westbound to Russian FIR 
boundary fixes  on   
Magadan and Petropavlovsk 
boundaries. The relevant 
fixes are ERNIK, RUSOR, 
BESAT, BAMOK, KOKES, 
LUMES, and KUNAD. If 
possible the UPRs would not 
require using any ATS routes 
within ZAN airspace.  

IATA/FAA IATA to refine the request 
and provide ZAN with 
additional details for their 
consideration. 
 
Keep action open to 
periodically review and 
realize efficiencies.  
 
Anchorage provided an 
update on expansion of 
UPRs into the NOPAC and 
other regions.  Anchorage 
will re-evaluate restrictions 
and UPR status on a regular 
basis through a 
collaborative work group 
with operational personnel 
at the facility approximately 
every six months. 

Spring 
2016 

Open 

PP08-04 UPR 
Expansion 

 

IATA request that Russia 
consider an extension of the 
UPR expansion proposal in 
PP08-03 by allowing UPRs 
westbound from the 
Anchorage FIR boundary 
(LAT/LONs) to named 
waypoints along ATS routes 
within Russia Oceanic 
airspace. 

Consider implementation of 
flexible tracks between 
approved entry and exit 
points within the RTE region 
on a daily basis 

IATA/State 
ATM 

State ATM provided 
information on roadmap to 
UPRs in their FIRs, with 
expected trials in 2018 
based upon items in 
roadmap. 
 

Spring 
2016 
Actions 
PP02-04, 
PP07-
01closed 
and 
combined 
with 
PP08-04. 
 

 Open 

PP08-05 Improve 
Efficiencies 

Provide information on the 
Oakland FIR trial to merge 
PACOTS tracks C/E 

FAA  
Issues continue with 
acceptance of non-standard 
altitudes with JCAB and 
ZAN.  Possibility to resume 
once that issue is resolved 
but no short-term resolution 
on the horizon.  Potential for 
UPR trial but requires 
consensus from operators 
and IATA.   
 
 
 
 

Spring 
2016 

 

 Open 
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Action 
Number 

Goal Information/Status Responsible 
Organization 

Action Pending Action 
Due 

Status 

PP08-06 Improve 
Efficiencies 

Provide information on the 
Oakland FIR UPR trial with 
PACOTS Track F 

FAA UPR trial in conjunction with 
Track F has been 
successful and without 
issue. 

Spring 
2016 

 Open 

PP09-01 UPR 
Expansion 

Remove restrictions along 
141W 

FAA Artic Region- Operators 
have requested removal of 
flight planning restrictions 
on 141W in the Arctic.  With 
implementation of ATOP in 
the Anchorage Arctic FIR, it 
may be possible to 
accommodate. Anchorage 
will look at gradual removal 
of restrictions beginning at 
74N. 

Spring 
2016 

Open 

 

PP09-02 Improve 
Efficiencies 

Request bidirectional routes 
over KUNAD, LUMES, and 
KOKES 

FAA/State 
ATM 

Traffic may only transit 
these fixes westbound from 
Anchorage Center. 
Operators are requesting 
State ATM and Anchorage 
to consider allowing aircraft 
to transit eastbound from P-
K into Anchorage airspace. 
 
FAA to discuss with State 
ATM and evaluate request. 
 
State ATM says that these 
routes are bidirectional.  
Further discussion  

Spring 
2016 

Open 

PP09-03 UPR 
Expansion 

Consider operator desired 
areas for UPR 
expansion/implementation 

IATA FAA presented information 
on current ANSP 
capabilities and availability 
of UPRs in the Arctic, 
Anchorage-RTE, and 
NOPAC airspace. IATA to 
coordinate with operators 
and provide specifics for 
each geographical region 
with desired end-state and 
short, mid, and long-term 
goals. 

Spring 
2016 

Open 

 

PP10-01 UPR 
Expansion 

Consider changing current 
restriction of FL400 by 170W 
for westbound UPRs to 
NIPPI and OMOTO to FL380 
by 170W 

FAA Anchorage to evaluate and 
consider. 

Spring 
2016 

Open 
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